TASK REPORT 04 · GOVERNANCE & PLANNING

Scope Reconciliation, Milestone Audit & Future Roadmap

Complete Inventory of Completed Tasks, Obsolete Cloud Items, Active Priorities, and the 2026–2027 Strategic Roadmap

AUDIT DATE	GOALS AUDITED	TASKS AUDITED	VALIDATION
2026-10-20	28 Goals (goals.json)	149 Tasks	Passed (0 Errors)

---

1. Overview of Scope Realignment

Between September 8, 2026 (the timestamp of the legacy architecture repository) and October 20, 2026, the project underwent two major strategic pivots that rendered substantial portions of earlier documentation obsolete:

1. **The Infrastructure Pivot (2026-10-08 to 2026-10-16):** Complete abandonment of Google Cloud Platform (Cloud Run, Cloud Pub/Sub, Cloud Storage) in favor of consolidated on-premise execution on Computer 4.
2. **The Research Pivot (2026-10-18):** Complete abandonment of single-pair technical indicator optimization in favor of macroeconomic risk premia, currency baskets, and ensemble committees.

2. Complete Classification of Goals & Tasks

A. Items Marked Completed

Goal ID	Title	Resolution & Evidence
G-001	Prove signal pipe end to end	DONE Verified across S1 -> Queue -> S3 Guardian -> S2 Hand -> OANDA practice broker.
G-002	Raise producer cadence to hourly	DONE Hourly signal generator active under Windows Task Scheduler during market hours.
G-003	Resolve ADR-001 / ADR-002	DONE ADR-002 ratified: S1 producer emits Contract v2 directly to Guardian on Computer 4.
G-006	Stand up System 3 AMS schema & skeleton	DONE Guardian package `ams` fully implemented with Layers P through J in production.
G-008	Reach M3 drill signal across systems	DONE Drill signal executed, processed with flag intact, and verified in post-trade journal.

Goal ID	Title	Resolution & Evidence
G-010	Ingest external & alternative data	DONE Point-in-Time collectors for FRED, BIS rates, CFTC COT, and bond yields deployed.
G-011	Make System 1 survivable (backups & CI)	DONE Daily encrypted 7z backups + restore drill active; credentials locked in `secrets`.
G-013	Keep published model set current	DONE Ed25519 signed model set `48a7d396` active in production with R4 staleness expiry.
G-021	Close last mile (orders reach broker)	DONE S2 execution engine actively trading on OANDA practice account.
G-024	Structural regime single label	DONE Fixed diurnal seasonality defect; R1 atomic file replace solved; R2 Postgres verified.

B. Items Permanently No Longer in Scope (Obsolete / Cut)

Goal / Feature	Original Intent	Reason Rendered Obsolete
G-009 (All 12 Tasks)	Move live signal path into GCP Cloud	~~CUT~~ Cancelled. GCP project `scalable-brain` was permanently deleted on 2026-10-16.
G-022 (All 8 Tasks)	Harden GCP Pub/Sub & DLQ queues	~~CUT~~ Cancelled. Pub/Sub was permanently dismantled; inter-process queues run on local SQLite.
G-023 (All 6 Tasks)	Hand off architecture to cloud	~~CUT~~ Cancelled. Deployment is managed locally on Computer 4 via `deploy.ps1`.
G-012 (Legacy Retrain)	Retrain XGBoost gatekeeper	~~SUPERSEDED~~ Bypassed. Diagnosed as a degenerate lookup table; replaced by inverse-volatility sizing.
Single-Pair Indicators	Tune legacy 67 technical indicators	~~FALSIFIED~~ Benchmark tests proved negative-sum net of 2.4-pip spread and 1.1%/yr financing drag.

C. Items Currently In Scope (Active Near-Term Sprint)

- **Practice Account Execution Oversight:** Maintain 24/7 unattended execution of S2 Hand, S3 Guardian, Bridge, and Publisher on the OANDA demo account on Computer 4.
- **In-Sample Research Backtesting:** Complete Stage 1 backtesting on remaining Wave 1 cards (H-04 month-end, H-05 oil-CAD, H-13 pre-FOMC basket, H-14 FOMC lexicon).
- **Contract Integration (A1 & A2):** Add `exit_by_utc` to signal contracts and implement sleeve routing so the Weak-Voters Committee (H-04) can execute live paper trades.
- **Strategy House v2:** Connect the Telemetry Dashboard front-end (`ResearchHouse.tsx`) to the `research.card` and `research.trial_ledger` tables in PostgreSQL.
- **Signal Journey Audit View (O-34):** Implement read-only database view `v_signal_lifecycle` joining signal generation -> Guardian verdict -> S2 fill -> broker PnL.

D. Future Scope (Milestone 4 & Long-Term Roadmap)

- **Stage 3: One-Shot 2023–2026 Holdout Gate:** Qualifying in-sample research cards receive strictly one run on the 2023–2026 reserve dataset.
- **Stage 7: Live Micro Account Transition ($100 Ladder):** Transitioning from OANDA practice to live funded trading starting with $100 micro capital once forward paper hurdles are cleared.
- **Milestone 4 (M4): Verified Auditable Track Record:** Demonstrating multi-month, continuous, auditable out-of-sample positive expectancy.
- **Hardware Upgrade (Server / Workstation): Deferred to 2027 by Owner Decision.** Upgrades to dedicated server hardware are strictly contingent upon realized trading profits paying for the equipment.